
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

7:47 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 842 Date: 08-May-2013 Wednesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 338

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Mostly cloudy

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Picked up my truck (No. 7003530) from the Rickard Street Maintenance Shop in San Francisco
underneath the 101/280 Interchange with the assistance of Abbas Iranmanesh.

- Briefly checked on the progress of the W2 working soffit platform removal along the E-Line. See Lalit's
diary for details equipment and labor. Lalit will be responsible for inspecting this operation since he has
overtime hours available and I don't to inspect this operation which is a 10hr shift.

- Began to review plans for the S1/2 Shear Key retrofit since the "saddle" design was selected today.

Attachment

Modified jacking system using 4 jacks instead of 2 to lower the W2
cap beam working platform soffit.

Rod and spreader plate supports seen on the south end of the W2 cap
beam used for lowering the working soffit platform.
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Job Name: 04-0120F4 Inspector Name Bruce, Matt Diary #: 842 Date: 08-May-2013 Wednesday

ABF ironworkers testing the boom reach to erect working platforms
(boom sections of a Manitowoc crane).

Looking towards the top of the T1 tower from the E-Line OBG at panel
point 42.

Page 2 of 2ddrRptbyBidItem


